

## SYNCHRONIZATION MATRIX

DATE/ RESP	1 APR	5 APR	10 APR	15 APR	20 APR
S1	Recruit	In-process			
S3	Prepare Debris Mgt Pln	Reduction site selection	Begin debris collection		
S4	Develop Housing Pln	Assign Housing for responders			
S4	Obtain support equipment/ supplies	Receive equipment/sup plies	Issue equipment/ supplies		